BLACKFEET COMMUNITY WATER PROJECT

September 2, 2002
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Shoreline view of cell site. Excavator recently brought to site, that co
use to remove material from cell.
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Contractor is adding support to cell sides to protect Boat used to provide platform for welder, as additional
against collapse. support rings will be installed when excavated further.

On 9/23 contractor advised that he now has all
necessary equipment and materials on site to continue
the excavation of the cell. He stressed that additional
support beams will be installed as he excavates and
that safety of his workers is his main concern. He also
stated that the water intrusion has subsided somewhat
since the recent rains and that his pumps/dewatering
process will easily keep ahead of the water
encountered so far. He expects to be at the bottom of
the cell by 10/4.
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